
Urban And Civic Joint Parishes Meeting – 15th September 2020 

 

House Builds/Sales 
All construction companies are 100% up and running following the Covid lockdown.   
Hopkins – Parcel 1 fully built and launching a new sales suite on Parcel 5 
Morris Homes – Parcel 2 50-65% build out rate 
Redrow – Parcel 3 progressing well  
Crest Nicholson – Parcel 6, people are moving in  
 
Commercial 
Civic Living – Parcel 4 complete 
Campbell Buchanan - Parcel 4a application is pending, expected Christmas time 
Parcels 7 and 8 – pre-detailed for house builds coming on board 
 
Good interest in building homes, confident in sales 
 
Key Stage 1 – Schools 
KS1 extension, special needs school and infrastructure imminent.  Delays have been due to County 
Council elements and how they work together (schools and infrastructure) 
 
Community Building  
Cricket pavilion, Coulsons on site and on scheduled for completion Spring 2021 
Store – will be a Co-op convenience store 
Nursery – Mother Goose (currently on site) will be opening the 2nd nursery  
The Glade – Discussions with the District Council ongoing regarding moving it nearer to the 
Coop/nursery “evolving thoughts”. 
Commercial – in conversations around the Enterprise Zone with a new company, currently at the 
pre-planning stage, conversations on going regarding uses etc. 
 
Demolition 
1st phase demolition works will be starting ASAP.  Additional heritage recording going on first in that 
area.  Hangars coming down, not too noisy. 
 
2nd phase demolition works – taxi way and hardstanding, works will be noisy, communications will be 
circulated before noisy works commence.  Materials will be recycled where necessary, asbestos and 
chemical pipes will be removed by specialist companies. 
 
Demolition works hours; 
7.30am – 6pm, Monday to Friday 
7.30am – 1pm, Saturdays 
 
Noisy works to be held back until 8.30am start and stopping at 5pm 
 
Library 
As no browsing is still in place, lucky dip bags are available for residents to pick up 
Residents forum meeting scheduled for this evening (15th September) 
Greenway has opened, allowing a walking loop 
 
A141 Access 
Decision is imminent, some changes made in this area.  The re-routing of the A141, Combined 
Authority progressing with the duelling.  Working thr4ough the CA and CC but it is likely Urban and 
Civic will be putting the junction in (southern access through site directly to the A141) 
 



Country Park 
Working through around what is required to protect the space, putting it outside construction.  
Meetings with Wildlife Trust, District Council,  Hinchingbrooke Park and Essex to explore 
mechanisms used to maintain green spaces and covenants to protect the land, along with re-wilding 
work, early planting etc, steps to encourage regeneration. 
 
Bus route 
Dews Coaches who run the 46a service launching a shuttlebus service, due to commence January 
2021 (delays due to covid).  October will see the annual travel survey being carried out, of people 
leaving the site and what mode of transport they use, as per 106 agreement.  The Lockdown period 
will not be taken in to consideration. 
 
Development Management Committee (DMC) 
Meeting 21st September 6pm to discuss the MAGPAS application 
 
Traffic 
New routing of HGV traffic, further information from Rebecca to be received (technology issues 
during meeting) 
 
Round table 
Abbots Ripton – B1090 road closure expected for 20 weeks.  Has a big impact on the village shop 
who rely upon passing trade. 
Stukeleys – see DMC above.  The feeling from the PC is that it is largely supported but they 
sympathise with Top Farm.  The new bus stop will be installed by the new year and remove the 
temporary bus stop.  
Ermine Street – revised signage, 2nd phase of works with the County Council for sign off.  Plans 
hoped to be ready to present to Stukeleys PC at their September meeting 
 
 



 
 



 


